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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Darryl M. Washington 11/05/02 02-0975 — x0734 2079 SE

8. CCR Title: Install ACSLS 6.1 patch on DRS machines in PVC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 11/06/07
Darryl M. Washington /s/ 11/05/02 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
fill in Block 27).
) Other
Carolyn Whitaker /s/ 11/05/02 Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

23. Problem: (use additional Sheets if necessary)

As part of the ongoing testing of the STK 9940B drives in the PVC, a problem was discovered with an AMASS utility (mediamove),
that is required to deliver the software and drives to the DAACs upon completion of this testing. STK and ADIC have proposed a
solution to the problem, and have requested the installation of patch PUT0203 for Solaris, added to STK ACSLS version 6.1. This
patch must be installed on the DRS machines (p0drs05&p0drs03) in the PVC. These two machines are designated as the ACSLS
Servers for the PVC.

24. Proposed Solution: (use additional sheets if necessary)
Install PUT0203 on p0drs05 & p0drs03 in the PVC, and test the fix for the mediamove utility in this version. This minimum impact to
the PVC installation would occur during PVC off-hours.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
ACSLS and AMASS are collectively requeired to deliver the 9940B drives to the DAACs. All these components must be integrated
together to work in the ECS FSMS subsystem. Delaying the testing of the patch will severely delay the delivery of the 9940B drives.

27. Justification for Emergency (If Block 15 is “Emergency”):
The patch will verify the AMASSS mediamove utility, and allow the testing to proceed to the next phase. Any delay will
severely delay the delivery of the 9940B drives to the DAACs

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron V. Peters /s/ 11/5/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-0975 Rev: — Originator: Darryl M. Washington
Telephone: xo0734 Office: 2079

Title of Change: Install ACSLS 6.1 patch on DRS machines in PVC

STK has provided a fix for ACSLS 6.1 that will allow it to work with AMASS 5.3.1, in particular, the mediamove utility. The has
been problems with the ACSLS software and AMASS with regard to the use of "userid locking". AMASS has expected the feature
to work as it has always, but the 6.1 version changed the way the lockid is being used. STK has provided PUT0203 for Solaris,
as the fix for this issue. This patch needs to be installed on pOdrs03 and p0drs05 in the PVC. These two ACSLS Servers are
responsible for all configured drives in each silo. Each host controls a collection of drives connected to the PVC Operational LAN
and the Prototype LAN. The testing is taking place on a host in the Prototype LAN (ptdrg03), but the ACSLS host is configured to
control the operational drives as well. We need to have this patch installed to continue testing, as well as provide the PSRs to
deliver each COTS package (AMASS; ACSLS; 9940B).
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